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Project Web Site: http://www.wsdot.wa.gov/Projects/SR99/SpokaneStOvercrossing/

SR 99/Spokane St Bridge - Replace Bridge Approach
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$0
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$0

$0

$0

$0

$0

Total

Construction

$1,847$1,156$691$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$9,993

$8,837

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$1,847$0

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $0 $10,684

$0 $0 $8,837

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2009

Q2 2008

Environmental Complete

Right of Way Complete

Q2 2011

Contract Advertisement

Operationally Complete

Q4 2012

Q1 2014

PIN:

Region:

State Route:

Current Status:

109935A

Northwest

SR 99

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2015

L. Eng

11

Project Information

Project Description

This project will replace the existing approach with a new structure designed to current 
standards to increase safety and enhance traffic flow.

Contractor

Anticipated Project Benefits

008379 - Mid-Mountain Contractors, Inc. - $9,213,158 - 11/29/12

Award Amount:

Change Orders Web Site:


